COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/03/2007

ESTIMATE SUMMARY 08:52:38
CONTID: C16239 ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 16239-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 90.0 DAYS TIME ALLOW: 10/31/2( FIXED COMPLETION DAT
I-70 HLT TRANSITION CEILING SLAB REPAIR PERCENT TIME:  42.25 ORIG TIME ALLOW: 10/31/2( FIXED COMPLETION DAT

PROJECT NO: C 0702-272

I-70 HLT TRANSITION CEILING SLAB REPAIR

NAME OF ROAD:

PROJECT COUNTIES: GARFIELD
CONTRACTOR:
CONCRETE WORKS OF COLORADO INCORPORATED PAY PERIOD ENDING 06/30/2007 DATE TIME STARTED 04/02/2007
1260 ROCK CREEK CIRCLE DATE LET 04/14/2007 DATE WORK BEGAN 04/02/2007
DATE AWARDED 04/17/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/02/2007 DATE ACCEPTED
LAFAYETTE CO 80026 303 665 2933 DATE NOTICE TO PROCEED 04/02/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,537,065.69 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT: $ 1,537,065.69 NON-PARTICIPATING 1,275,337.30 388,737.30
PERCENT COMPLETE: 82.97% TOTAL EARNINGS 1,275,337.30 388,737.30
FUNDS AVAILABLE: $ 261,728.39 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,275,337.30 388,737.30
TOTAL CLAIMS: $ 0.00 RETAINAGE -23,055.99 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,252,281.31 388,737.30
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,252,281.31 388,737.30
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 388,737.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: Cl16239 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 16239-BID ESTIMATE RUN 07/03/2007
PROJECT: C 0702-272 ESTIMATE NO: 0002 08:52:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 631-00105 HIGHWAY CONSTRUCTION TO BE REPLACED BY OTHER ITEMS 0.000 0.000
LS 0.000 0.00
537,065.69000 0.000 0.00
0006 700-70035 F/A ANTICIPATED CHANGE ORDERS 45,725.290 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0010 509-08100 PROVIDE TEMPORARY SUPPORT 1.000 0.750
LS 0.180 92,970.00
516,500.00000 0.930 480,345.00
0015 625-00001 CONSTRUCTION SURVEYING (HOURLY) 100.000 20.000
HOUR 0.000 0.00
171.00000 20.000 3,420.00
0020 700-70035 F/A / GEOTECHNICAL INSTRUMENTATION 85,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0025 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.200
LS 0.200 2,530.00
12,650.00000 0.400 5,060.00
0030 208-00020 SILT FENCE 1,400.000 975.000
LF 75.000 195.00
2.60000 1,050.000 2,730.00
0035 216-00035 SOIL RETENTION BLANKET (PLASTIC) 1,636.000 0.000
SY 0.000 0.00
10.15000 0.000 0.00
0040 208-00003 EROSION LOG (18 INCH) 1,400.000 0.000
LF 100.000 1,045.00
10.45000 100.000 1,045.00
0045 900-00012 ADDED ITEM (FOOT)/ ENVIRONMENTAL FENCING 1,550.000 600.000
LF 781.000 10,387.30

13.30000 1,381.000 18,367.30
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Page 3
PCN: 16239-BID ESTIMATE RUN 07/03/2007
PROJECT : Cc 0702-272 ESTIMATE NO: 0002 08:52:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0200 ROADWAY
0050 900-00014 ADDED ITEM (LUMP SUM)/ GLOBAL EARTHWORK 0.600 0.360
L S 0.210 281,610.00
341,000.00000 0.570 764,370.00

CAT 0200 CURRENT AMT §

PROJECT TOTAL CURRENT AMT $

1,537,065.69 $

388,737.30% 1,275,337.30

1,537,065.69 $

388,737.30 $ 1,275,337.30



